

ACTIVITY	YEAR 1				YEAR 2				YEAR 3			
	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4
1.1 Project Agreement preparation												
1.2 Kick-off Meeting												
1.3 Developing Project management plan												
1.4 Meetings of SC												
1.5 Day-to-day coordination												
1.6 Periodic and final reporting												
2.1 Study visits to EU partners												
2.2 Two Training of WB HEI staff												
2.3 Defining goals of centers												
2.4 Establishment of the Center at WB HEIs												
2.5 Registration of Centers according to the law												
3.1 Purchasing equipment												
3.2 Training 3 – Pedagogical Methodology for Short Study Programs												
3.3 Training 4 – Training for conducting placements in												



