

## ANNEX A.2

### REPORT FORM FROM ACTIVITY

- **WORKING PACKAGE:** WP7
- **ORDER NUMBER OF THE ACTIVITY:** 7.3
- **DELIVERABLE No.** D7.3
- **ACRONYM OF THE INSTITUTION:** ATUSS
- **NAME OF THE DELIVERABLE/TASK/ACTIVITY:** Promo material for the project promotion
- **DATE OF ACTIVITY/TASK REALIZATION:**
  - Logo – 26.12.2023.
  - Promo for different printing: 16.01.2024. vectoral shapes for: tee-cup, ID card, pencil, notebook, key pendant, tape around the door, bag

### REPORT:

The 4 proposals for logo were developed by ATUSS DB members and put on voting by other partners and project logo was chosen using Google questionnaire on 26.12.2023. After that all defined elements of promo - kit 1 was created and printed in January for the Kick-off-meeting 23-25.01.2024.

Roll-up was developed, printed and distributed among partners for printing from their side.

All material sre distributed among partners.

Logo is used for website creation and for social network announcements

### PROMO-MATERIAL DEVELOPED FOR KICK-OFF-MEETING



Link to google drive where are vectoral shapes for all kind of usage are:

<https://drive.google.com/drive/folders/1ETDwTF4YtsmxoHrVSB9CXwUunEpJwUMi?usp=sharing>

**REPORT DONE BY:**

---

*Ljiljana Pecić*